

National Energy
Board



Office national
de l'énergie

ORDER AO-001-XG-W102-008-2016

IN THE MATTER OF the *National Energy Board Act* (NEB Act) and the regulations made thereunder; and

IN THE MATTER OF a request made by Westcoast Energy Inc., carrying on business as Spectra Energy Transmission (Westcoast) dated 8 February 2017, to vary the expiry date of Order XG-W102-008-2016 filed with the National Energy Board (Board) under File OF-Fac-Gas-W102-2015-20 01.

BEFORE the Board on 24 February 2017.

WHEREAS on 1 April 2016, the Board issued Order XG-W102-008-2016, pursuant to subsection 48(2.1) and section 58 of the NEB Act and, to construct and operate the CS-9 Compressor Station Upgrade (Project);

AND WHEREAS on 8 February 2017, the Board received a request from Westcoast to extend the expiry date of the Order from 1 April 2017 to 1 April 2018 (Request);

AND WHEREAS the Board has examined the Request and considers it to be in the public interest to grant the following relief;

AND WHEREAS the Order, as amended herein, remains fully in force and the approved Project continues to be subject to the terms and conditions in the Order;

IT IS ORDERED that, pursuant to subsection 21(1) of the NEB Act, the Order is amended by replacing Condition 6 with:

6. Unless the Board otherwise directs prior to 1 April 2018, this Order shall expire on 1 April 2018 unless construction of the Project has commenced by that date.

NATIONAL ENERGY BOARD

Original signed by L. George for

Sheri Young
Secretary of the Board